CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: WWO0103 SANITARY SEWER REHABILITATION PHASE lli

DESCRIPTION: Construction of Project Il of the City’s
Wastewater Collection System Program. Project Il will
include all concrete lines with high deterioration levels not WJ}-{
included in Project Il of the rehabilitation program. Also T

continued is investigation and rehabilitation of defective aged & e= I
clay mains in Covington Woods, Venetian Estates and | ||,
Brookside to be included in Project Ill construction.

PROJECT MANAGER:
Pete Polito, Public Works Contract Administrator/Project
Manager

BUDGET SOURCE:
System Revenues ($350,000)
Other Funding Sources ($3,000,000) I

BUDGET AMOUNT: $3,350,000

BUDGET LINE ITEM (S):

Budget Actual
Preliminary Engineering $ 42,000
Design/Survey/Geotechnical 225,000
Construct Phase — Engineering 40,000 25
Total $307,000 $284,675 =)
Const. Observations & Admin. $ 240,325 $ 234,225 O
Construction 3,000,000 2,596,812
CONSULTANT (S): S,
Claunch & Miller, Inc.

Reliance Construction Services, Inc. Sanitary Sewer Rehabilitation

CONTRACTOR (S): /| M Areas Identified for 2003
l and TV Inspection

COMPLETED PROJECT TOTAL:

11

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date
Construction 01/03 — 01/04

7/3/03
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